REPORT OF THE RECOMMENDATION OF CEADESE PROCUREMENT PLANNING COMMITTEE TO CEADESE TENDERS BOARD ON LOTS 1-6 PROJECTS

THE PROJECTS

- 1. UPGRADING OF SHEEP AND GOAT (KALAHARI) HOUSES-(LOT 1)
- 2. UPGRADING OF LAYERS, COCKERELS AND GROWER HOUSES-(LOT 2)
- 3. UPGRADING OF LABORATORY (PLANT BREEDING/SEED STORAGE LABORATORY)-(LOT 3)
- 4. REPLACEMENT OF EXISTING SCREEN HOUSE (LOT 4)
- 5. SUPPLY OF INO. 75HP, 2WD TRACTOR WITH IMPLEMENTS (LOT 5)
- 6. SUPPLY AND INSTALLATION OF 1NO. SOUND PROOF DIESEL ENGINE 50KVA GENERATOR (LOT 6)

PREAMBLE

The above listed CEADESE projects were advertised in the DAILY TRUST and THE NATION Newspapers of Monday 3rd July, 2017 as well as the Federal Tenders Journal (Periodical Journal) on Monday 10th July, 2017. All the adverts are to closed on Monday 14th August, 2017.

Barely, two (2) weeks after the advertisement the Bureau of Public Procurement directed that:

- 1) the closing date should be extended because of the Federal Tenders Journal was in short of six (6) weeks by one (1) week;
- 2) the Tender Fee should be reduced from Twenty Thousand Naira (№20,000.00) to Ten Thousand Naira (№10,000.00) and that the excess amount paid should be refunded to bidders who already responded;
- 3) the procedure to follow should be prequalification (opening of the Technical Bids only at the closing date while only the Financial Bids of the successful bidders would be opened after the Technical Bids Evaluation has been completed and the Financial Bids of the unsuccessful bidders be returned (unopened) as against the post qualification procedure (opening of both the Technical and Financial bids at the closing date) that was directed and approved by the World Bank and
- 4) that submission of Tax Clearance Certificate is valid enough as proof of VAT Registration and Remittances.

The corrigendum to amend the publication as directed by the Bureau of Public Procurement was published on Friday 11th August, 2017 and the new closing date was extended to Thursday 31st August, 2017.

Technical bids were opened on 31st August, 2017 and thereafter evaluated for the purpose of prequalification. The Technical Evaluation was a little bit delayed because we did not receive prompt responses from the Agencies that were to verify the authenticity of the documents submitted by the bidders. Upon the completion of the prequalification exercise the Financial Bids of the successful companies were opened on 2nd November, 2017 while the Financial Bids of the unsuccessful bidders were returned unopened. The report of the Technical Bid Evaluation is attached.

Consequent upon the above, the Financial Bids of the successful bidders were evaluated immediately after the opening by the Technical Evaluation Committee. The bidders with the lowest evaluated responsive bids but with arithmetical errors were contacted through mails to confirm and verify the errors before the conclusion of the exercise. All of those concerned gave positive responses to the arithmetical errors before the recommendation of the committee. The Bid Evaluation Committee forwarded the reports of both the Technical and Financial Bids evaluations to the Procurement Planning Committee on lot by lot basis as stated below:

LOT 1: UPGRADING OF SHEEP AND GOAT (KALAHARI HOUSES)

The financial bids were opened for the following pre-qualified contractors as announced on the day of opening as stated below:

S/N	COMPANY	TENDER FIGURE (N)	BID SECURITY
1.	BOASIS Company Limited	28, 541, 646.00	PROVIDED
2.	GUFFCON International Limited	29,224,356.00	PROVIDED
3	TROIS Associates Limited	67,348,666.30	NOT PROVIDED

Having analyzed the bids further, some computational errors were observed in the bids of both Messrs. BOASIS Company Limited and GUFFCON International Limited as noted by the Bid Evaluation Committed which as in the table below:

S/N	COMPANY	TENDER FIGURE (₦)	ARITHMETICAL ERROR (♣)	CORRECTED TENDER FIGURE (¥)
1.	BOASIS Company Limited	28, 541, 646.00	-15,750.00	28, 525, 896.00
2.	GUFFCON International Limited	29,224,356.00	-33,915.00	29,190,441.00
3	TROIS Associates Limited	67,348,666.30	NIL	67,348,666.30

RECOMMENDATION OF THE BID EVALUATION COMMITTEE TO THE PROCUREMENT PLANNING COMMITTEE

The Bid Evaluation Committee recommended for the consideration of the Procurement Planning Committee that the Contract be awarded to BOASIS Company Limited at the sum of Twenty-Eight Million, Five Hundred and Twenty-Five Thousand, Eight Hundred Ninety-Six Naira (\$\frac{1}{2}8,525,896.00)\$ only with a completion period of Twelve (12) Weeks.

RECOMMENDATION OF THE PROCUREMENT PLANNING COMMITTEE TO THE TENDERS BOARD

The Procurement Planning Committee after extensive deliberations on both the technical and financial reports submitted by the Bid Evaluation committee recommended to the Tenders Board that the contract for the Upgrading of Sheep and Goat (Kalahari Houses-Lot 1) be awarded to BOASIS Company Limited who submitted the lowest evaluated responsive bid at the corrected Tender figure of Twenty-Eight Million, Five Hundred and Twenty-Five Thousand, Eight Hundred Ninety-Six Naira (N28,525,896.00) only with a completion period of Twelve (12) Weeks.

LOT 2: UPGRADING OF LAYERS, COCKERELS AND GROWER HOUSES

The financial bids were opened for the following pre-qualified contractors as announced on the day of opening as stated below:

S/N	COMPANY	TENDER FIGURE (N)	BID SECURITY
1.	BOASIS Company Limited	19,261,063.50	PROVIDED
2.	GUFFCON International Limited	19,855,815.00	PROVIDED
3.	ISHASHA Investment Limited	25,280,779.65	PROVIDED
4.	TROIS Associates Limited	41,672,875.00	NOT PROVIDED

Having analyzed the bids further, computational error was observed in the bid of Messrs. Trois Associates Limited as noted by the Bid Evaluation Committed which as in the table below:

S/N	COMPANY	TENDER FIGURE (N)	ARITHMETICAL ERROR (¥)	CORRECTED TENDER FIGURE (№)
1.	BOASIS Company Limited	19,261,063.50	NIL	19,261,063.50
2.	GUFFCON International Limited	19,855,815.00	NIL	19,855,815.00
3.	ISHASHA Investment Limited	25,280,779.65	NIL	25,280,779.65
4.	TROIS Associates Limited	41,672,875.00	+570,903.50	42,243,778.50

RECOMMENDATION OF THE BID EVALUATION COMMITTEE TO THE PROCUREMENT PLANNING COMMITTEE

The Bid Evaluation Committee recommended for the consideration of the Procurement Planning Committee that the contract be awarded to BOASIS Company Limited at a sum of Nineteen Million, Two Hundred and Six-One Thousand, Sixty-Three Naira, Fifty Kobo (№19,261,063.50) only with a completion period of Twelve (12) Weeks.

OBSERVATIONS ON THE RECOMMENDATION ON LOT 2:

- -the Procurement Planning Committee observed that:
- -the Contract has been awarded lot 1;
- -the Contractor has not previously done any job for the University;
- -the tender figure of BOASIS Company Limited recommended by the Bid Evaluation Committee and the next responsive bidder Messrs GUFFCON International Limited was very close to each other with just a difference of Five Hundred and Ninety-Four Thousand, Seven Hundred and Fifty-One Naira Fifty Kobo (N594,751.50) only;
- =time is of essence in the completion and handover of the project therefore delay would not be entertained and
- -the world Bank Project Verifiers will soon visit the CENTRE.

PROCUREMENT PLANNING COMMITTEE'S DECISION

The Procurement Planning Committee after much deliberation on both the technical and financial reports submitted by the Bid Evaluation Committee unanimously reverse the recommendation of the Bid Evaluation Committee based on the observations stated above and recommended that the contract be awarded to the next responsive bidder.

RECOMMENDATION OF THE PROCUREMENT PLANNING COMMITTEE TO THE TENDERS BOARD

The Procurement Planning Committee recommended to the Tenders Board that the contract for the Upgrading of Layers, Cockerel and Growers Poultry Houses (Lot 1) be awarded to GUFFCON International Limited at the tender figure of BOASIS Company Limited who submitted the lowest evaluated responsive bid of Nineteen Million, Two Hundred and Six-One Thousand, Sixty-Three Naira, Fifty Kobo (№ 19,261,063.50) only with a completion period of Twelve (12) Weeks.

LOT 3: UPGRADING OF LABORATORY (PLANT BREEDING/SEED STORAGE LABORATORY)

The financial bids were opened for the following pre-qualified contractors as announced on the day of opening as stated below:

S/N	COMPANY	TENDER FIGURE (N)	BID SECURITY
1.	Winteck Nigeria Limited	17,550,382.50	PROVIDED
2.	GUFFCON International Limited	21,769,282,50	PROVIDED
3.	BLUE FORTUNE Limited	21,984,300.91	PROVIDED
4.	CLOVER FIELD Limited	46.423.174.22	PROVIDED

Having analyzed the bids further, some computational errors were observed in the bid of Messrs. GUFFCON International Limited and COVER FIELD Limited as noted by the Bid Evaluation Committee as shown in the table below:

S/N	COMPANY	TENDER FIGURE (N)	ARITHMETICAL ERROR (N)	CORRECTED TENDER FIGURE (N)
1.	Winteck Nigeria Limited	17,550,382.50	NIL	17,550,382.50
2.	GUFFCON International Limited	21,769,282,50	-9000.50	21,760,282,00
3.	BLUE FORTUNE Limited	21,984,300.91	NIL	21,984,300.91
4.	CLOVER FIELD Limited	46.423.174.22	+10,500.00	46.433.674.22

RECOMMENDATION OF THE BID EVALUATION COMMITTEE TO THE PROCUREMENT PLANNING COMMITTEE

The Bid Evaluation Committee recommended for the consideration of the Procurement Planning Committee that the contract be awarded to WINTECK Nigeria Limited at a sum of Seventeen Million, Five Hundred and Fifty Thousand, Three Hundred Eighty-Two Naira, Fifty Kobo (\mathbb{N}17,550,382.50) only with a completion period of Eight (8) Weeks.

RECOMMENDATION OF THE PROCUREMENT PLANNING COMMITTEE TO THE TENDERS BOARD

The Procurement Planning Committee agreed with the recommendation of the Bid Evaluation Committee by recommending to the Tenders Board that the contract for the Upgrading of Laboratory (Plant Breeding/Seed Storage Laboratory Lot 3) be awarded to WINTECK Nigeria Limited who submitted the lowest evaluated responsive bid of Seventeen Million, Five Hundred and Fifty Thousand, Three Hundred Eighty-Two Naira, Fifty Kobo (№17,550,382.50) only with a completion period of Eight (8) Weeks.

LOT 4: REPLACEMENT OF EXISTING SCREEN HOUSE.

The financial bids were opened for the following pre-qualified contractors as announced on the day of opening as stated below:

S/N	COMPANY	TENDER FIGURE (N)	BID SECURITY
1.	DiZENGOFF West Africa (Nig.) Limited	14,642,659.50	PROVIDED
2.	GUFFCON International Limited	19,792,500.00	PROVIDED
3.	CLOVER FIELD Limited	77,022,752.01	PROVIDED

Having analyzed the bids further, no computational error was found

RECOMMENDATION OF THE TECHNICAL EVALUATION COMMITTEE TO THE PROCUREMENT PLANNING COMMITTEE

The Bid Evaluation Committee recommended for the consideration of the Procurement Planning Committee that the contract be awarded to DIZENGOFF West Africa (Nig.) Limited at a sum of Fourteen Million, Six Hundred and Forty-Two Thousand, Six Hundred Fifty-Nine Naira, Fifty Kobo (\$\mathbb{N}14,642,659.50) only with a completion period of Eight (8) Weeks.

RECOMMENDATION OF THE PROCUREMENT PLANNING COMMITTEE TO THE TENDERS BOARD

The Procurement Planning Committee affirmed the recommendation of the Bid Evaluation Committee by recommending to the Tenders Board that the contract for the Replacement of Existing Screen House (Lot 4) be awarded to DIZENGOFF West Africa (Nig.) Limited who submitted the lowest evaluated responsive bid of Fourteen Million, Six Hundred and Forty-Two Thousand, Six Hundred Fifty-Nine Naira, Fifty Kobo (N14,642,659.50) only with a completion period of Six (6) Weeks.

LOT 5: SUPPLY OF 1NO. 75HP, 2WD TRACTOR WITH IMPLEMENTS.

The financial bids were opened for the following pre-qualified contractors as announced on the day of opening as stated below:

S/N	COMPANY	TENDER FIGURE (N)	BID SECURITY
1.	DiZENGOFF West Africa (Nig.) Limited	15,592,500.00	PROVIDED
2.	ZIKIGBO (Nig) Company Limited	28,910,238.53	NOT PROVIDED

Having analyzed the bids further, no computational error was found

RECOMMENDATION OF THE BID EVALUATION COMMITTEE TO THE PROCUREMENT PLANNING COMMITTEE

The Bid Evaluation Committee recommended for the consideration of the Procurement Planning Committee that the contract be awarded to DIZENGOFF West Africa (Nig.) Limited at a sum of Fifteen Million, Five Hundred and Ninety-Two Thousand, Five Hundred Naira (\$\mathbb{N}\$15,592,500.00) only with a completion period of Eight (8) Weeks.

INFORMATION

The End-User was advised to ensure that the goods supplied met the stated specification in the bidding document before acceptance and also a general advised to the Centre was that there shall be no full payment for the goods before full supply is effected.

RECOMMENDATION OF THE PROCUREMENT PLANNING COMMITTEE TO THE TENDERS BOARD

The Procurement Planning Committee affirmed the recommendation of the Bid Evaluation Committee by recommending to the Tenders Board that the contract for the Supply of 1NO. 75HP, 2WD Tractor with Implements (Lot 5) be awarded to DIZENGOFF West Africa (Nig.) Limited who submitted the lowest evaluated responsive bid of Fifteen Million, Five Hundred and Ninety-Two Thousand, Five Hundred Naira (\$\mathbb{N}\$15,592,500.00) only with a completion period of Six (6) Weeks.

LOT 6: SUPPLY AND INSTALLATION OF 1NO. SOUND PROOF DIESEL ENGINE 50KVA GENERATOR.

The financial bids were opened for the following pre-qualified contractors as announced on the day of opening as stated below:

S/N	COMPANY	TENDER FIGURE (N)	BID SECURITY
1.	MANTRAC Nigeria Limited	6,339,479.75	PROVIDED
2.	BOASIS Company Limited	8,341,920.00	PROVIDED
3	ZIKIGBO (Nig) Company Limited	8,606,948.80	NOT PROVIDED

Having analyzed the bids further, no computational error was found

RECOMMENDATION OF THE BID EVALUATION COMMITTEE TO THE PROCUREMENT PLANNING COMMITTEE

The Bid Evaluation Committee recommended for the consideration of the Procurement Planning Committee that the contract be awarded to MANTRAC Nigeria Limited at a sum of Six Million, Three Hundred and Thirty-Three Thousand, Four Hundred and Seventy-Nine Naira, Seventy-five Kobo (№6,339,479.75) only with a completion period of Eight (8) Weeks.

RECOMMENDATION OF THE PROCUREMENT PLANNING COMMITTEE TO THE TENDERS BOARD

The Procurement Planning Committee affirmed the recommendation of the Bid Evaluation Committee by recommending to the Tenders Board that the contract for the Supply of 1NO. 75HP, 2WD Tractor with Implements (Lot 6) be awarded to MANTRAC Nigeria Limited who submitted the lowest evaluated responsive bid of Six Million, Three Hundred and Thirty-Nine Thousand, Four Hundred and Seventy-Nine Naira, Seventy-Five Kobo (N6,339,479.75) only with a completion period of Eight (8) Weeks.

Prof. O. M. Onagbesan

Mrs. M. B. Omisope

Chairman

Secretary